COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 13/ 2014

ESTI MATE SUMVARY 08: 22: 04
CONTI D C20320 ESTI MATE NO 0002 FI NL SPEC YR 2005
PCN: 20320- BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 10.0  DAYS TI ME ALLOW 10 WORK DAYS
ER SH127 MP3 REPAI R OF SLOPE & PERCENT TIME:  100. 00 ORI G TI VE ALLOW 10 WORK DAYS
PRQJECT NO C127A-001
ER SH127 MP3 REPAI R OF SLOPE &
NAME OF ROAD:
PRQIECT COUNTI ES: JACKSON
CONTRACTOR:
STAN M LLER | NCORPORATED PAY PERI OD ENDI NG 11/ 13/ 2014 DATE TI ME STARTED 06/ 04/ 2014
P.O BOX 804 DATE LET 06/ 13/ 2014 DATE WORK BEGAN 06/ 09/ 2014
13541 H GHWAY 9 DATE AWARDED 06/ 23/ 2014 DATE TI ME STOPPED 06/ 20/ 2014
DATE CONTRACT EXECUTED 06/ 04/ 2014 DATE ACCEPTED 06/ 20/ 2014
BRECKENRI DGE CO 80424- 08( 970- 453- 6095 DATE NOTI CE TO PROCEED 06/ 04/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 222, 241. 40 PARTI O PATI NG $ 250. 00 $ 0.00
AWARD PRQIECT AMT: $ 258, 939. 75 NON- PARTI Cl PATI NG 221, 991. 40 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 222, 241. 40 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 222, 241. 40 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 3, 884. 10
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 222, 241. 40 3,884. 10
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 222, 241. 40 3,884. 10
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 3,884. 10

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20320 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20320-BI D ESTI MATE RUN 11/ 13/ 2014
PRQJECT: Cl127A- 001 ESTI MATE NO 0002 08: 22: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00035 Renoval of Pipe 50. 000 50. 000
LF 0. 000 0. 00
58. 00000 50. 000 2,900. 00
0010 202- 00240 Renoval of Asphalt Mat (Pl aning) 27.000 27.000
SY 0. 000 0. 00
26. 00000 27.000 702. 00
0015 203- 00060 Enbanknent Material (Conplete In Place) 1, 194. 000 1, 194. 000
CY 0. 000 0. 00
9. 25000 1, 194. 000 11, 044. 50
0020 208- 00002 Erosion Log (12 Inch) 350. 000 350. 000
LF 0. 000 0. 00
3. 85000 350. 000 1, 347.50
0025 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0030 212-00006 Seedi ng (Native) 0. 250 0. 250
ACRE 0. 000 0. 00
3, 484. 00000 0. 250 871. 00
0035 212-00032 Soi | Condi tioni ng 0. 250 0. 250
ACRE 0. 000 0. 00
1, 600. 00000 0. 250 400. 00
0040 213-00002 Mil ching (Weed Free Hay) 0. 250 0. 250
ACRE 0. 000 0. 00
3, 200. 00000 0. 250 800. 00
0045 213-00061 Mil ch Tacki fier 44. 000 44. 000
LB 0. 000 0. 00
3. 00000 44. 000 132.00
0050 304- 06000 Aggregate Base Course (Cl ass 6) 50. 000 50. 000
TON 0. 000 0. 00
49. 00000 50. 000 2,450. 00
0055 403-00720 Hot M x Asphalt (Patching) (Asphalt) 12. 280 12. 280
TON 0. 000 0. 00

330. 00000 12. 280 4,052. 40



CONTI D C20320 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20320-BI D ESTI MATE RUN 11/ 13/ 2014
PRQJECT: Cl27A-001 ESTI MATE NO 0002 08: 22: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 506-00224  Riprap (24 Inch) 911. 000 911. 000
CY 0. 000 0. 00
172. 00000 911. 000 156, 692. 00
0065 601- 03000 Concrete Cass D 1. 000 1. 000
CY 0. 000 0. 00
180. 00000 1. 000 180. 00
0070 602- 00000 Rei nforcing Steel 100. 000 100. 000
LB 0. 000 0. 00
5. 00000 100. 000 500. 00
0075 603-36024 Pl ace 24 Inch Corrugated Steel Pipe 50. 000 50. 000
LF 0. 000 0. 00
76. 00000 50. 000 3, 800. 00
0080 604-50003 Inlet Grating and Frane Type C 1. 000 1. 000
EACH 0. 000 0. 00
4, 800. 00000 1. 000 4, 800. 00
0085 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
17, 500. 00000 1. 000 17, 500. 00
0090 627-00005 Epoxy Pavenent MarKki ng 1. 000 1. 000
GAL 0. 000 0. 00
340. 00000 1. 000 340. 00
0095 630- 00000 Fl aggi ng 184. 000 184. 000
HOUR 0. 000 0. 00
30. 00000 184. 000 5,520. 00
0100 630- 00007 Traffic Control |nspection 0. 000 0. 000
DAY 0. 000 0. 00
250. 00000 0. 000 0. 00
0105 630-00012 Traffic Control Management 10. 000 10. 000
DAY 0. 000 0. 00
700. 00000 10. 000 7, 000. 00
0110 630-80341 Construction Traffic Sign (Panel Size A 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00



CONTI D C20320 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20320-BI D ESTI MATE RUN 11/ 13/ 2014
PRQJECT: Cl127A- 001 ESTI MATE NO 0002 08: 22: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80342 Construction Traffic Sign (Panel Size B) 6. 000 6. 000
EACH 0. 000 0. 00
35. 00000 6. 000 210. 00
0120 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0.00
0125 630- 80380 Traffic Cone 50. 000 50. 000
EACH 0. 000 0. 00
5. 00000 50. 000 250. 00
0130 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 221,991.40 % 0.00$  221,991.40

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0135 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
250. 00000 1. 000 250. 00
CAT 0400 CURRENT AMI  $ 250.00 $ 0.00$ 250. 00

o

PRQJIECT TOTAL CURRENT AMI  $ 222,241.40 % .00$ 222,241. 40



